

Attachment #6: Potential Change Orders



SAN BRUNO RECREATION AND AQUATIC CENTER PROJECT Potential Change Orders



CCO No.	Description	Cost	CATEGORIES				
			Owner Request (OR)	Unforeseen and Unknown (UU)	Value Engineering (VE)	Design Discrepancy Resolution RFI & ASI (DDR)	Public Safety and Convenience (PS&C)
Potential Change Order (Under Review)							
COR 016	ASI 11 Trash and Generator Enclosure Revisions	\$ 44,728.88				\$ 44,728.88	
COR 021	RFI 45/45.1 Revisions to Electric Water Coolers	\$ 12,235.64				\$ 12,235.64	
COR 027	RFI 146 Epoxy Flooring Slope to Drains	\$ 52,920.00				\$ 52,920.00	
COR 037	RFI 224 Delete Fall Protection	\$ (22,849.00)				\$ (22,849.00)	
COR 041R1	RFI 245/245.1 Wall Type Revisions	\$ 87,882.73				\$ 87,882.73	
COR 044	RFI 229/229.1 Fire Service Riser at Building	\$ 8,375.56				\$ 8,375.56	
COR 045	RFI 273.1 Drain conflict at GL A & GL 1	\$ 3,509.48				\$ 3,509.48	
COR 061R1	ASI 12 Change RM 126B to PV Closet 126B	\$ 13,321.35				\$ 13,321.35	
COR 062	RFI 232 Revised Eew-1 Emergency Eyewash and Thermostatic Mixing Valve	\$ 4,401.79				\$ 4,401.79	
COR 066	ASI 17 Lobby and RM 224 revisions	\$ 9,162.30	\$ 9,162.30				
COR 068R1	ASI 16 Add Storefront at 2nd floor	\$ 68,046.13	\$ 68,046.13				
COR 069	18 Ga GSM closure @ High Roof rake	\$ 15,157.80				\$ 15,157.80	
COR 072	RFI 415 Exterior Deck Coating and Drains	\$ 22,478.32				\$ 22,478.32	
COR 073	Demo and Remove buried concrete at creek tie-in	\$ 5,551.70		\$ 5,551.70			
COR 074	5 Added Water Valves	\$ 37,693.08	\$ 37,693.08				
COR 076	Additional Paving Section beyond Contract Conform	\$ 60,000.00		\$ 60,000.00			
COR 078	RFI 358 Relocate FACP and add smoke per AHJ	\$ 13,382.00				\$ 13,382.00	
COR 079	Hat Channel at Metal Roof for PV	\$ 20,165.25				\$ 20,165.25	
COR 085	RFI 300 Added Trap Primer (TP-1) and Primer Piping	\$ 20,334.39				\$ 20,334.39	
COR 087	RFI 135/ 148 Add Control Damper to DOAS-3	\$ 4,460.40				\$ 4,460.40	
COR 088	ASI 21 Add Electrical Power to Flush Valves at Toilet and Urinals	\$ 12,774.30				\$ 12,774.30	
COR 094	RFI 43 Plumbing Impacts from Dimensional Changes	\$ 25,189.95				\$ 25,189.95	
TBD	RFI 417 Roof Curbs and Housekeeping Pads	\$ 100,000.00				\$ 100,000.00	
TBD	Additional Off-Hauling Contaminated Soils	\$ 400,000.00		\$ 400,000.00			
Total Potential Change Orders		\$ 1,018,922.05	\$ 114,901.51	\$ 465,551.70	\$ -	\$ 438,468.84	\$ -