

**RESOLUTION NO. 2023 - \_\_\_\_**

**RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN BRUNO ACCEPTING THE  
SIDEWALK REPAIR PROJECT AS COMPLETE, AUTHORIZING THE FILING OF NOTICE  
OF COMPLETION WITH THE SAN MATEO COUNTY RECORDER'S OFFICE, AND  
AUTHORIZING RELEASE OF THE CONSTRUCTION CONTRACT RETENTION IN THE  
AMOUNT OF \$27,967.72**

**WHEREAS**, the City's Capital Improvement Program (CIP) included sidewalk replacement program to provide a safe and accessible public sidewalk system; and

**WHEREAS**, the 2021-22 Sidewalk Repair Project contracted was awarded to J.J.R. Construction on November 17, 2021 in the amount of \$489,589.50 with a construction contingency of \$80,000 (15%) and a total construction budget of \$644,589.50; and

**WHEREAS**, on January 31, 2022, J.J.R. Construction began construction on the 2021-22 Sidewalk Repair Project; and

**WHEREAS**, a total of 15 curb ramps and 291 locations, totaling approximately 16,800 square feet, which include locations from the sidewalk survey, resident participation, and resident complaint list were completed during the 2020-21 project; and

**WHEREAS**, change orders were issued to J.J.R. Construction due to adding locations to the project, unforeseen conditions, and crosswalk striping adjustments required at newly installed curb ramps; and

**WHEREAS**, change orders were issued for additional work totaling \$69,765.02, which resulted in the final contract amount of \$559,354.52; and

**WHEREAS**, all construction work as part of this contract has been completed to the satisfaction of the City's project management team; and

**WHEREAS**, the construction contract requires the filing of a Notice of Completion of this project with the San Mateo County Recorder's Office and release of the construction contract retention in the amount of \$27,967.72 upon the acceptance of the project as complete.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of San Bruno accepts the Sidewalk Repair Contract as complete, authorizes the filing of Notice of Completion with the San Mateo County Recorder's Office, and authorizes release of the construction contract retention in the amount of \$27,967.72.

Dated: February 14, 2023

ATTEST:

\_\_\_\_\_  
Lupita Huerta, City Clerk

-o0o-

I, Lupita Huerta, City Clerk, do hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the City Council of the City of San Bruno this 14th day of February 2023 by the following vote:

AYES: Councilmembers: \_\_\_\_\_

NOES: Councilmembers \_\_\_\_\_

ABSENT: Councilmembers: \_\_\_\_\_