

RESOLUTION NO. 2022 - ____

RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH WILSEY HAM FOR DESIGN AND CONSTRUCTION SUPPORT SERVICES FOR THE AVENUES 2-1 AND 2-2 SEWER AND WATER REPLACEMENT PROJECT IN THE AMOUNT NOT TO EXCEED \$150,000

WHEREAS, on March 12, 2019, the City Council authorized the City Manager to execute an agreement for design and construction support services with Wilsey Ham in the amount of \$610,000 for the Avenues 2-1 and 2-2 Sewer and Water Replacement Project; and

WHEREAS, the project includes replacement of sewers on 2nd, 3rd, 4th, 5th, and 6th Avenues, East San Bruno Avenue and Pine Street; and

WHEREAS, since the 7th Avenue and Angus Avenue trunk lines were replaced within the last 20 years, the current scope of the Avenues 2-1 and 2-2 Sewer and Water Replacement project does not include improvements to these 7th Avenue and Angus Avenue trunk lines; and

WHEREAS, during the early design stage, staff identified ongoing maintenance issues at the double manhole structure at Angus and 7th Avenues; and

WHEREAS, at the request of staff, Wilsey Ham performed a study and provided an option to address the existing Angus and 7th Avenues sewer backup; and

WHEREAS, since the original scope did not include design or construction support services on Angus and 7th Avenues, staff is requesting an amendment to the agreement with Wilsey Ham to proceed with designing improvements on 7th Avenue; and

WHEREAS, at locations where accessible curb ramps will be installed, several locations have been identified where storm drain inlets, catch basins, and piping may require significant adjustments to construct compliant accessible curb ramps; and

WHEREAS, storm drain related adjustments were not included in the original scope and the proposed amendment will include design and construction support services related to storm drain adjustments; and

WHEREAS, staff is requesting an amendment to the Agreement for design and construction support services with Wilsey Ham in the amount not to exceed \$150,000; and

WHEREAS, this amendment will fund the additional services related to survey and basemap work, potholing, field visits, design plans, specifications, construction estimates, updated Basis of Design Memorandum and construction support services.

NOW, THEREFORE, BE IT RESOLVED that the San Bruno City Council authorizes the City Manager to execute an amendment to the agreement with Wilsey Ham for the design and construction support services for the Avenues 2-1 and 2-2 Sewer and Water Replacement Project in the amount not to exceed \$150,000.

Dated: February 22, 2022

-o0o-

I, Melissa Thurman, City Clerk, do hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the City Council of the City of San Bruno this 22nd day of February 2022 by the following vote:

AYES:	Councilmembers:	_____
NOES:	Councilmembers	_____
ABSENT:	Councilmembers:	_____

ATTEST:

Melissa Thurman, MMC
City Clerk