

RESOLUTION NO. 2022 - ____

RESOLUTION ACCEPTING THE AVENUES 1-3 SEWER AND WATER REPLACEMENT PROJECT AS COMPLETE, AUTHORIZING THE FILING OF NOTICE OF COMPLETION WITH THE SAN MATEO COUNTY RECORDER'S OFFICE, AND AUTHORIZING RELEASE OF THE CONSTRUCTION CONTRACT RETENTION IN THE AMOUNT OF \$301,874.95

WHEREAS, the City's Capital Improvement Program (CIP) included a water and wastewater improvement project to replace the water and sewer mains located along various streets and easements bounded by Huntington Avenue, San Felipe Avenue, El Camino Real, Taylor Avenue, and Florida Avenue; and

WHEREAS, the Avenues 1-3 Sewer and Water Replacement Project is an established CIP project funded through Water and Wastewater Capital funds with a total approved project budget of \$7,903,300 which included design, construction, staff management, project contingency, construction management and inspection services, and material testing; and

WHEREAS, change orders in the total amount of \$150,597.82 were issued for items such as additional stripping, red curb painting, additional traffic signs, concrete construction, water and sewer connections and reconfigurations, concrete cap over shallow pipelines, potholing, sewer spot repairs on lines planned for rehabilitation, additional drain inlets required to maintain accessible curb ramp requirements, and resolving utility conflicts with existing box culvert; and

WHEREAS, the total expenditure for the project is approximately \$7,209,100; and

WHEREAS, a total of approximately \$694,200 is remaining in the project budget of which approximately \$517,100 will be returned to the Wastewater Capital Fund and \$177,100 to the Water Capital Fund; and.

WHEREAS, all construction work as part of this contract has been completed to the satisfaction of the City's project management team; and

WHEREAS, the construction contract requires the filing of a Notice of Completion of this project with the San Mateo County Recorder's Office and release of the construction contract retention in the amount of \$301,874.95 upon the acceptance of the project as complete.

NOW, THEREFORE, BE IT RESOLVED that the City Council accepts the Avenues 1-3 Sewer and Water Replacement Project as complete, authorizes the filing of Notice of Completion with the San Mateo County Recorder's Office, and authorizes release of the construction contract retention in the amount of \$301,874.95.

Dated: May 24, 2022

ATTEST:

Vicky Hasha, Deputy City Clerk

-o0o-

I, Vicky Hasha, Deputy City Clerk, do hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the City Council of the City of San Bruno this 24th day of May 2022 by the following vote:

AYES: Councilmembers: _____

NOES: Councilmembers _____

ABSENT: Councilmembers: _____